WWTU Project Payments

| As of August 24, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
| Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS: B
‘ .
1. Western Interceptor - Division I, I, ll,IV -
Engineer 2001 estimate $12.5 M 1 -
| Design: Division I,1I, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000 $ 919,038.00 | $ 893,944.00 | $ - |$ 893,944.00 97.27% ]
Design: Division IV $ 206,000.00 $ - $ 206,000.00 | $ 23,001.00 § - $ 23,001.00 11.17% B
Const. Engineering: Division |, Il & Ill (Greeley & Hansen) $ 447,000.00 $ 466,600.00 | § 913,600.00 | $ 682,308.00 ' $ - $ 682,308.00 74.68%
___[Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 $ (10,030.59) $ 2,611,969.41 | $ 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division |l (Atlas Excavating Inc) $ 3,846,947.00 | $ - $ 3,846,947.00 | $ 3,725,643.00 $ - $ 372564300  96.85%
Construction: Division IIl (Atlas Excavating Inc.) B $ 194858500 ' - $ 1,948,585.00 | $ 1,344,121.00 $ 313253.00 §$ 1,657,374.00 |  8506%
Gambs, Mucker & Bauman $ 10,417.00 | § - $ 10,417.00 | $ 10,417.00 $ L 10,417.00
Umbaugh $ 10,000.00 ' $ - $ 10,000.00 | $ 10,000.00 $ '3 10,000.00 )
Ice Miller $ 16,254.00 $ - $ 16,254.00 | $ 16,254.00  $ - $  16,254.00 )
SRF Loan Program $ 1,000.00  $ - $ 1,000.00 | $ 1,000.00 '$ - 8 1,000.00
~|Bingham McHale LLP $ 1,800.00 $ - $ 1,800.00 | § 1,800.00 ' $ - $ 1,800.00
Ball State University $  709.00 $ - $ 7090018  709.00 $ . - 8 709.00 -
| |
o 2004 SRF LOAN $ 12,380,000.00 | $ 9,321,167.00 $ 313,253.00 $ 9,634,420.00 | 77.82%
,,,,, : ‘ 3 ‘ _ freeh
77777 |Gary Brown $ 175.75 ' $ - 8 17575 | $ 175.75 § - $ 175.75
| |James Erwin $ 1,204.50 | $ - 8 1,20450 | $ 1,204.50 $ - 8 1,204.50
IMPROVEMENT FUND $ 1,380.25 § - 8 1,380.25 B
TOTALS $ 9,942,130.25 $ 545,569.41 $ 10,486,319.41 | $ 9,322,547.25 $ 963580025 |
2. Digester Renovation - B
'Engineer 2003 estimate $ 8.5 M 7 . -
Design: (Wessler & Assoc) $ 19000000 $ 888844 $ 198,888.44 |$ 198,888.00  $ - $ 198,888.00 100.00%
| Design:bid, soil boring, manuals, FOG, post constr (Wessler & Assoc)| $  680,000.00 | $ 365,000.00 | $ 1,045,000.00 [ $  987,672.81  $ - $ 987,672.81 94.51%
Construction: (Bowen Engineering) $ 8,244,000.00 $ 134,080.00 | $ 8,378,080.00 | $ 8,378,080.00 | $ - $ 8,378,080.00 100.00% N
| | Construction Engineering: (Wessler & Assoc.) $ 650,00000 $ 111,000.00 $ 761,000.00 | $ 753,390.00  $ B - $ 753,390.00 99.00% |
Ice Miller LLP $ 15,247.00 | $ - $ 15,247.00 | 15,247.00 $ - $ 15,247.00
Bingham-McHale $ 2,044.00  $ - $ 2,044.00 | $ 2,044.00  $ - $ 2,044.00
Umbaugh $  30,000.00 | § - |$ 3000000 $  30,000.00 $ - $ 3000000
Gambs, Mucker & Bauman o $ 5,359.00 $ - $ 5,359.00 | $ 5,350.00 § - % 5,359.00
777777 2006 SRF LOAN '$ 8,345,000.00 [ $ 8,345000.00 $ - $ 8,345,000.00 100.00%
1998 SRF LOAN $ 1,030,149.00 $ 1,030,149.00 B
Aerobic Systems $  94500.00 $ - $ 9450000 |$  94,500.00 $ - |$  94,500.00
Merrell Brothers $ 34,239.35 § - $  34,23935(% 34,239.35 | § - $  34,239.35
1 ' IMPROVEMENT FUND B $ 757,271.16 '$ - |$ 75727116 N
B ) SRF EQUIP REPL FUND $ 367,000.00 |$ - s ser,00000 | )
- TOTALS $ 9,945389.35 § 618,068.44 $ 18,909,357.79 | $10,499,420.16 $ - $10,499,420.16 )
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WWTU Project Payments

As of August 24, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- ) Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
‘ !
\
4. BarBarry Lift Station )
| Project partially funded by grant | ] i
'Design & Construction: (Wessler & Assoc.) $ 25,000.00 | $ 55,000.00 $ 80,000.00 | $ 80,000.00 | § - $ 80,000.00 100.00%
|Construction: (Infrastructure Systems Inc.) $ 88246500 $ 5506138 $ 937,526.38 | $ 937,526.38  $ - $ 937,526.38 100.00%
Land purchase (Karen Dickey) $ 897500 $ - $ 8,975.00 | $ 8,975.00 $ - $ 8,975.00
Easement (RWS South Inc) s 1,760.00 | $ - s 1,760.00 | $ 1,760.00 | $ - 8 1,760.00
IMPROVEMENT FUND $ 58115006 $ - |$ 581,150.06
EPA GRANT CONTRIBUTION $ 44711132 $  447,111.32 B
-~ TOTALS $  918,200.00 $ 110,061.38 $ 1,028,261.38 | $ 1,028,261.38 $ 1,028,261.38
5. Green Meadows Lift Station |
Project partially funded by gran - ] L ‘ -
Design: (Greeley & Hansen) B $ 77,900.00 | $ 5000000 $ 127,900.00 |$ 127,89227 § - § 127,892.27 99.99%
Construction: (Infrastructure Systems Inc.) $ 976,166.00 $ - $ 976,166.00 | $ 859,968.00 $ ) - $ 859,968.00 88.10% i
‘ IMPROVEMENT FUND $ 56038539 | § - |'$ 560,385.39
EPA GRANT CONTRIBUTION $  43,171.09 $  43,171.09
TOTALS $ 1,054,066.00 $ 1,104,066.00 | $  603,556.48 $  603,556.48
6. Collection System Master Plan B ) - ) ; ;
Engineering Services: (Greeley & Hansen) $  56,100.00 $ 43,000.00 $ 99,100.00 | $  92,800.11 $ - $  92,800.11 93.64%
) IMPROVEMENT FUND - | o $ 9280011 § - %  92,800.11
TOTALS $  56,100.00 $ 43,00000 $  99,100.00 | $  92,800.11 ] $ _ 92,800.11
7. GIS Services ) B )
Engineering Services Phase | (HE-BFS) $ 101,700.00 $ - $ 101,700.00|$ 101,700.00 $ - $ 101,700.00 100% |
Engineering Services Phase Il (BF& S) $  185200.00 $ - $ 185200.00|$ 185200.00 $ - |'$ 185200.00 100.00%
Engineering services: Ph Il Outfall Mapping (BF& S) $ 8,800.00 $ - $ 8800008 8,800.00 | $ - % 8,800.00 ~100.00%
Engineering services Phase IV (BF&S) $  286,200.00  $ - ‘ $ 286,20000|$ 25124930 $ - $ 251,249.30 87.79%
OPERATING FUND $  295,700.00 $ 295,700.00
IMPROVEMENT FUND - $ 251249.30 $ - |$ 251,249.30
TOTALS $  581,900.00  $ - $  581,900.00 | $ 546,949.30 $ - | $  546,949.30
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